

CV-SALTS Summary Program Timeline

Revised 11/1/12

Draft SNMP To Regional Board →

Final SNMP →

CV-SALTS Program Element	2011	2012	2013	2014	2015	2016	2017	+
Program Management								
Funding								
Policy Development and Planning								
Outreach and Scoping ❖ = Meetings			❖	❖	❖			
Technical Studies								
Conceptual Model (Initial Phase)					Final SNMP			
Phase II (SNMP)								
Final Phase								
Beneficial Use and Objective GIS Mapping (BUOS I)								
BUOS II--update with additional GIS layers								
Ag Water Quality Zoning Map								
Criteria Evaluations (AGR, MUN, Aquatic Life)								
Other Technical Studies and Documents								
Archetypes/Case Studies								
Groundwater MUN (Tulare)								
Surface Water MUN (Sac Valley POTWs)								
Related/Integrated Efforts								
Management Practice Development								
Lower San Joaquin River Salt and Boron Objectives								
Implementation Planning								
Implementation Prototype Documentation								
SSALTS								
Effective Management Practice Evaluation								
SNMP Documentation								
Monitoring & Reporting Plan Development								
Economic Review								
Documentation for Approval								
CEQA Equivalent Documentation								
BPA Documentation Process Support								
Initial Implementation								
Management Practice Implementation								
DAC Assistance - Nitrate								
Salt and Nitrate Control Project Implementation								
Archetype Template Implementation								
Local SNMP Implementation								
Monitoring and Reporting								
Phase II SNMP								

Tasks to be funded in part with final \$1.8 M Request