

## Technical Project Status Updates – as of October 11, 2013

- **ICM Study**
  - Final Report submitted to Project Committee on September 13
  - Have received confirmation from most of the Project Committee that comments on Draft Report were adequately addressed and there will be no additional comments
  - Once similar confirmation received from last reviewers - the Final Report will be posted to the CV-SALTS website.
  
- **GIS Services**
  - Final Report complete – it has been posted to the CV-SALTS website
  
- **Agricultural Zone Mapping**
  - Status discussed under Agenda Item No. 7
  
- **Aquatic Life Study**
  - Final Report (along with responses to comments on draft) is on the TAC agenda for presentation by Dr. David Buchwalter on October 15.
  - After any final comments are addressed, it will be posted to website as final.
  
- **Tulare Lake Bed Archetype**
  - Revised technical report draft received; being reviewed to determine responsiveness to comments on draft report and whether additional information needs to be gathered.
  - Next step will be a meeting with Water Board staff to discuss how their comments were addressed.