

**AMENDMENT NO. 3 TO**  
**AGREEMENT FOR PROFESSIONAL SERVICES BETWEEN THE SAN**  
**JOAQUIN VALLEY DRAINAGE AUTHORITY AND INTEGRATED**  
**PLANNING AND MANAGEMENT, INC**

**Date of Amendment: February 18, 2014**

This Amendment No. 3 hereby amends the AGREEMENT, effective February 1, 2011 between the San Joaquin Valley Drainage Authority and Integrated Planning and Management, Inc.

**Extension of Integrated Planning and Management work**

Per the attached revised scope of work the work of Integrated Planning and Management (IPM) will be extended until January 31, 2014 to allow for Program Coordination, website support, outreach, and closeout and billing activities needed to complete the final efforts for Tasks 1-7. This affects solely the work of IPM and does not affect the final completion date for the Agreement which is extended via this Amendment No. 3.

**Extension of Agreement to allow work to continue for Tim Moore of Risk Sciences**

The February 1, 2011 Agreement will be extended until June 31, 2014 to allow for the work of Risk Sciences – Tim Moore to be available to the Executive Committee of the CVSalts.

Exhibits A is hereby modified in accordance with the above changes.

Exhibit B is hereby modified to reflect the above changes for a total compensation as follows:

Year 1 (Feb 1, 2011 through Jan 31, 2012) – Tasks 1-7 \$308,775.66

Year 2 (Feb 1, 2012 through Jan 31, 2014) – Tasks 1-7 \$342,231.94

Year 3 (March 1, 2013 through June 31, 2014) – Task 8 for facilitation services of Risk Sciences plus IPM administrative costs - Not to exceed \$91,748.06.

Total - \$742,755.66

SAN JOAQUIN VALLEY DRAINAGE AUTHORITY

San Joaquin Valley Drainage Authority

Contractor: Integrated Planning and Management, Inc.

By: \_\_\_\_\_

By: \_\_\_\_\_

Joseph C. McGahan  
SJVDA Project Manager

Daniel B., Cozad  
President

Date: \_\_\_\_\_

Date: \_\_\_\_\_