

CV-SALTS Master Schedule – Revised Draft Plan to Get to the Finish Line – June 9, 2014

Year	Mo	Exec. Comm. Policy Meetings		SNMP Development							
		Policy Development	Final Policy Decisions	Ongoing Technical Project	Projects to be Authorized						
2014	J	Draft Permitting Strategy for New Nitrate Discharges to Groundwater		Phase II CM • Antideg. Calculation Methods • Mgmt Zone Archetype • SNMP-S/N Characterization	Phase II SSALTS • Identify Salt Mgmt. Alts.	<i>Procurement (Proc.) RFQ</i> <i>Update List of Qualified Contractors</i>					
	J	No Meeting									
	A	Critical Definitions, e.g., max. benefit, current water quality, Mgmt Zone, etc.									
	S	Drought Policy/ Integration of Other State Policies									
	O	Salinity Mgmt Alternatives (CDM Smith)									
	N	Drought Policy/ Integrate Other State Policies (tentative)									
	D	No meeting; Board Update									
2015	J	Monitoring & Surveillance Strategy	Develop Final Policies								
	F										
	M										
	A										
	M										
	J										
	J	Make-up mtg, if needed									
	A										
	S	Review/ Discuss Draft SNMP Elements									
	O										
	N										
	D	Make-up mtg, if needed									
	2016	J									
F											
M											
A											
M											

Outcomes from:

- MUN Beneficial Use in Ag-Dominated Drains
- Tulare Lake MUN Project

SNMP Submitted by May 31, 2016

- Notes:**
- CM – Conceptual Model
 - M&S - Monitoring & Surveillance
 - Proc. – Indicates approximate time period for procurement of services
 - Final Policy Decisions – List to be developed for 2015 discussions