

**Nitrate Implementation Measures Study and Surveillance and Monitoring Plan Contract Extension**  
**Executive Committee Contract Recommendation**  
**Calendared for Approval 2/12/2016**

**Background**

The NIMS and SAMP studies were contracted to CDM in summer 2015. Both projects are nearing completion but will exceed their contract end dates. In coordination with the contract managers and consultants these should be extended to May 31, 2016.

**Recommended Actions**

Executive Committee approves no-cost time extensions with revised completion schedule for the NIMS and SAMP and request the San Joaquin Valley Drainage Authority extend the contracts with CDM Smith to May 31, 2016.