

## 2016 Technical Project Schedule

### Development of Draft SNMP (Technical Sections)

- Submitted to Project Committee (PC) on **January 27**
- Comments to Larry Walker Associates (LWA) Team by **March 1**
- If needed, review of Draft SNMP/key policy discussions (as identified through PC review process) - **March 23-24** Executive Committee Policy meeting
- If needed, time for additional comments from CV-SALTS Executive Committee- **~March 31**
- Final SNMP Sections to CV-SALTS - **Mid/End April** (depending on when LWA receives final comments from above process)

### Alta Irrigation District (AID) Management Zone Archetype Report

- To be submitted to PC and AID Stakeholders – **February 15**
- Comments to LWA Team by **March 15**
- Discussion of policy-related findings at **March 23-24** Executive Committee Policy meeting
- Final AID Report – **Targeting April 15** (dependent on receipt of final comments)

### Development of AID Extreme Management Scenario (additional analysis requested by stakeholders)

- To be submitted to PC and AID Stakeholders – **March 21**
- Comments to LWA Team by **April 25**
- Discussion of policy-related findings at **March 23-24** Executive Committee Policy meeting
- Final Analysis – Targeting **Week of May 2** (dependent on receipt of final comments)

### Development of the High Resolution Mapping

- Call with PC to discuss upper/lower/production zone definition/delineation approach – **January 29**
- Summary definition of upper/lower groundwater system – **February 12**
- Submittal of Draft High Resolution Maps/supporting data deliverables to PC – **April 15**
- Comments from PC by **April 25**
- Submittal of final high resolution maps with supporting text to PC (for inclusion in Draft SNMP) – **May 13**
- Final revisions to map-supporting text based on PC comments (if any) – **May 31**

### Nitrate Implementation Measures Study (NIMS)

- Submittal of Draft Report to PC – **January 28**
- PC teleconference to discuss report – **February 5**
- Additional stakeholder outreach (requested by Laurel Firestone) – **February 24 (tentative)**
- Finalize NIMS Report – **TBD** (dependent on receipt of final comments on draft report)

### Surveillance and Monitoring Plan (SAMP)

- Discussion of policy-related elements in draft report – **Planned for February policy meeting**
- Draft report review schedule - **TBD**