

## 2016 Technical Project Schedule

### Development of Draft SNMP (Technical Sections)

- Submitted to Project Committee (PC) on **January 27**
- Comments to Larry Walker Associates (LWA) Team by **March 1**
- Final SNMP Sections to CV-SALTS – targeting **Mid/End April** based on comments received

### Alta Irrigation District (AID) Management Zone Archetype Report

- To be submitted to PC and AID Stakeholders – **February 15**
- Comments to LWA Team by **March 15**
- Discussion of policy-related findings at **March 30** Executive Committee Policy meeting
- Final AID Report – **Targeting April 15** (dependent on receipt of final comments)

### Development of AID Extreme Management Scenario (additional analysis requested by AID stakeholders)

- Discussion of preliminary findings at **March 30** Executive Committee Policy meeting
- To be submitted to PC and AID Stakeholders – **April 6**
- Comments to LWA Team by **April 25**
- Final Analysis – Targeting **Early May** (dependent on receipt of final comments)

### Development of the High Resolution Mapping

- Call with PC to discuss upper/lower/production zone definition/delineation approach – **January 29**
- Summary definition of upper/lower groundwater system – **February 12**
- Submittal of Draft High Resolution Maps/supporting data deliverables to PC – **April 15**
- Comments from PC by **April 25**
- Final to CV-SALTS Project Committee/AID Stakeholders (maps, supporting data) – **May 13-31**

### Tulare CEQA/Economics Analysis and Staff Report

- Preliminary draft submitted to project proponents/technical project manager – **March 1**
- Comments from project proponents/Ken Schmidt – **March 18**
- Draft Report for Regional Board staff review – **March 25**

### Nitrate Implementation Measures Study (NIMS)

- Submittal of Draft Report to PC – **January 28**
- PC teleconference to discuss report – **February 5**
- Additional stakeholder outreach (Community Water Center) – **February 24**
- Final NIMS Report (with Comment/Response Summary) – Targeting delivery to Roger Reynolds the **Week of March 28**

### Surveillance and Monitoring Plan (SAMP)

- Discussion of policy-related elements in draft report – **February 24**
- Draft report to submitted to Project Committee – **by April 1**