



Development and Review Schedule for SNMP Basin Plan Amendment Package

Date	Activity
June 15-16, 2016	CV-Salts Exec. Committee Review of Draft SNMP; Coordinate presentation for Reg. Board workshop.
June 22, 2016	Present Draft SNMP to Regional Board (no action) Workshop to receive comment & direction
Aug-Nov., 2016	Revise the Draft SNMP based on Reg. Bd. direction Initiate CEQA Review, Econ. Analysis & Peer Review Begin developing Administrative Record
Dec., 2016	Submit Final SNMP to Regional Board (no action)
Jan., 2017	Summarize SNMP to State Board (no action)
Jan. – June, 2017	Draft Basin Plan Amendments Draft Regional Guidance Document(s)
July, 2017	Progress Report to Regional Board
Aug. – Oct., 2017	Complete CEQA Analysis Complete Econ. Analysis Update Administrative Record
Nov. – Dec., 2017	Submit Basin Plan Amendment Package to Regional Board; Three public workshops (each sub-region); Initiate public review and comment period
Jan., 2018	Receive written public comments
Feb. – Apr., 2018	Revise & Finalize Basin Plan Amendment Package Prepare Response to Public Comments
May, 2018	Post Notice of Adoption Hearing & Final BPA Package
June, 2018	Regional Board Adoption Hearing (potential action)