

2016 Technical Project Schedule

Development of Draft SNMP (Technical Sections)

- Final SNMP Sections to CV-SALTS – Submitted; working with LWA on evaluation of responsiveness to comments.

Alta Irrigation District (AID) Management Zone Archetype Report

- Final AID Report – Submitted; review complete; will be on August agenda for approval/acceptance.

Development of AID Extreme Management Scenario (additional analysis requested by AID stakeholders)

- Final Report (Appendix E to AID Management Zone Archetype Report) – Submitted; review complete; will be on August agenda for approval/acceptance.

Development of the High Resolution Mapping (Updated Groundwater Quality Analysis)

- On July 8 agenda for approval/acceptance

Tulare CEQA/Economics Analysis and Staff Report

- Draft Report for Regional Board staff review – **March 25**
- Received Board comments on **April 22**
- Conference call with Board staff to discuss Board's comments – **June 2**
- Final report – LWA working with Board staff and project proponents on final report; Executive Summary due to Board staff **by July 17**.

SSALTS Phase 3 Report

- Still working on revision of May 2015 draft report per NIMS; other policy discussions
- Draft for CV-SALTS Project Committee review – **July/August**

Surveillance and Monitoring Plan (SAMP)

- On **July 8** agenda for approval/acceptance

SNMP CEQA/Economics/Antidegradation Analysis

- Draft Work Plans submitted to Project Committee for review – **July 5**
- **July 8** agenda item for discussion