

## CV-SALTS Preliminary Agenda Calendar

Agenda Planning	2009						2010					
Month	August	September	October	November	December	January	February	March	April	May	June	July
Topic/Issue												
Public Meetings					Agenda	Announce	Notice	Notice				
Leadership Meeting	Publish Agenda	Event										
Beneficial Use/Obj.	Contract	Scope	Scope/ Contract	RFP Development	Procurement Phase 1	Procurement	Selection	Contracting RFP Phase 1	Implementation	Procurement Phase 2	Selection	Contracting Phase 2
Salt Sources	Update	Update	Update	Update	Draft Report	Comment	Final Report	Other Pilots	Progress			
Comprehensive Budget schedule resources, funding and financing	Detailed plan and schedule		Funding		Resources and Financing (funding dependent)		Implementation Planning	Implement				
Governance MOU	Approve	Approve	Approve	Approve	Approve							
Work Plan	scope						Procurement	Procurement	Award	Implementation		
Management Team		Strategy	Planning	Planning	Plan	Funding	Implementation					
Progress Demonstration Criteria		Review	Strategy	Strategy	Proposal	Document	Track/Report	Track/Report	Track/Report			
Other Programs												
Groundwater Policy	Draft	Final Letter	Final Letter	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination
Upstream TMDL	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination
Grasslands Bypass	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination
Drinking Water Strategy				Initial Info	Letter	RWQCB	Coordination	Coordination	Coordination	Coordination	Coordination	Coordination
Tulare Triannual Review				Initial Info	Discussion	Action ?	Comments	Coordination	Coordination	Coordination	Coordination	Coordination
Irrigated Lands Program						Initial Info		Coordination	Coordination	Coordination	Coordination	Coordination