

Technical Project Status Updates – as of August 7, 2013

- **ICM Project**
 - Draft report has been reviewed by the Project Committee; LWA Team currently addressing comments.
 - Final ICM Report is due Monday, August 12; highlights of the report will be discussed during the August 14 TAC meeting.
 - The Final ICM Report and Comment/Response (C/R) summary will be submitted to the Project Committee for a final review.

- **Conceptual Model Phase II Scope**
 - Draft scope of work based on direction provided at June Executive Committee policy meeting and subsequent discussions with stakeholders will be discussed at August 14 TAC meeting.

- **GIS Services**
 - Final Task 4 Report in preparation (eight new GIS data layers to expand the information available to support CV-SALTS policy decisions) after team was able to address final comments on draft report; delivery expected August 9.
 - Final report and C/R summary will be sent to Project Committee for final review.

- **Agricultural Zone Mapping**
 - Previously noted that Draft Report was expected to be delivered to Project Committee on July 11.
 - Project Committee review was delayed after internal review of Draft Report identified some additional issues that were best addressed prior to submittal of document to the Project Committee for review.
 - Expecting next version of the Draft Report to be delivered on August 12; assuming the identified issues have been addressed, the Draft Report will go to the Project Committee for review.

- **Aquatic Life Study**
 - Comments on Draft Report have been provided to Dr. Buchwalter.
 - Final Report along with C/R Summary is in preparation; expecting to receive document on or before August 23.
 - Currently planning to have Final Report on September TAC agenda for final review.

- **Tulare Lake Bed Archetype**
 - Tulare Lake Drainage District and its technical team are preparing a revised draft technical report.