

## Technical Project Status Updates – as of December 10, 2013

- **ICM Study**
  - Final Report posted to the CV-SALTS website
  
- **Phase II Conceptual Model**
  - Based on comments received on the draft Phase II Workplan and proposed task budgets, discussions to be held with selection committee members regarding preparation of next draft of Workplan. Purpose is to provide additional guidance to LWA team before expending additional resources revising the Workplan.
  
- **Agricultural Zone Mapping**
  - Based on November 13 Workshop and November 14 Policy meeting:
    - Preparing response to LWA Team on how to closeout Phase I of the project.
    - Developing scope of work and budget for (a) potential second phase of the Agricultural Zone Mapping project; and (b) development of a technical recommendation for AGR averaging periods.
  
- **Aquatic Life Study**
  - Received revised Final Report from David Buchwalter that addresses comments received on the previously submitted Final Report.
  - Finalizing document and Comment/Response Table for posting on the CV-SALTS website.
  
- **Tulare Lake Bed Archetype**
  - Additional technical report revisions underway based on review of revised draft technical report (additional revisions based on punchlist of items identified that still need to be addressed to be fully responsive to Water Board staff comments on original draft report).
  - Once revised report is ready, the next step will be a meeting with Water Board staff to discuss the revised draft report and review how their comments were addressed