

CV-SALTS Technical Project Schedule – Ongoing and Planned Projects¹

Year	Month	SNMP Development					
		Ongoing Technical Projects		Planned Technical Projects			
		Phase II Conceptual Model (CM)	SSALTS	Salt & Nitrate Management (Supplemental)	Monitoring & Surveillance (M&S) Plan	Antidegradation Analysis	CEQA/ Economics Analyses
2014	S		<ul style="list-style-type: none"> Deliverable - revised Phase 2 Report (Sept 1) 				
	O	<ul style="list-style-type: none"> Deliverable - Methodology to characterize historic/ ambient groundwater quality, assimilative capacity, and long-term trends 	<ul style="list-style-type: none"> Deliverable - Criteria to evaluate salt management alternatives (from Phase 2 Report) 				
	N		<ul style="list-style-type: none"> Evaluate salt management alternatives 				
	D		<ul style="list-style-type: none"> Deliverable - Phase 3 Report Implementation measures incorporated into SNMP (Section 8) 				
2015	J						
	F	<ul style="list-style-type: none"> Deliverable – Management Zone Archetype Report 		<ul style="list-style-type: none"> Supplemental analyses to complete Implementation Measures Section of SNMP (Section 8) Emphasis on nitrate management implementation measures 	<ul style="list-style-type: none"> Element of Phase III CM Addresses M & S requirement for SNMP Incorporated into Section 9 and Appendix E of SNMP 	<ul style="list-style-type: none"> Element of Phase III CM Addresses antidegradation analysis requirements of SNMP Incorporated into “Other Documentation” Section in SNMP 	<ul style="list-style-type: none"> Economics Analysis is an element of Phase III CM) Addresses CEQA and economic analysis requirements of SNMP Analysis based on outcome of policy discussions, identification of implementation measures Incorporated into “Other Documentation” Section in SNMP
	M						
	A	<ul style="list-style-type: none"> Deliverable - Preliminary SNMP 					
	M						
	J						
	J						
	A						
	S						
	O						
	N						
	D						
2016	J						
	F						
	M						
	A						
	M						
SNMP Submitted to Regional Board by May 31, 2016							

¹ – Alignment of deliverables to calendar based on current project schedules; timing for initiation of planned projects are estimates. Deliverables for planned projects will be developed as part of procurement and workplan development processes.

CM – Conceptual Model

M&S - Monitoring & Surveillance