

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River

1	Work Plan Activity		FY 11/12												FY 12/13												FY 13/14											
			2011			2012						2013			2014																							
			N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J	J	A	S	O	N	D										
3	Reference/Source of Information/Activity		Responsible Party																																			
4	I. Work Plan Development																																					
13	II. Budgeting/Funding/Financing																																					
19	III. Stakeholder Involvement and Outreach																																					
26	IV. Basin Description																																					
36	V. Historical Water Use and Salinity Buildup in the Basin																																					
45	VI. Problem Statement																																					
49	VII. Review of SJR Beneficial Uses (LWA Task 8.a)																																					
67	VIII. Review of Water Quality Criteria (LWA Task 8.b)																																					
99	IX. Delineation of Water Quality Criteria (LWA Task 8.b)																																					
105	X. Review of Established Water Quality Objectives for Salinity (LWA Task 1)																																					
109	XI. Water Quality Objectives (LWA Task 3.a)																																					
130	XII. Workshop on Beneficial Uses and Water Quality Objectives																																					
137	XIII. Water Quality Characterization (LWA Task 2.a)																																					
163	XIV. Estimates of Baseline Salt Loading (LWA Task 2.b)																																					
168	XV. Modeling Existing Water Quality (LWA Task 3)																																					
180	XVI. Evaluate Compliance with Proposed Objectives (LWA Task 3.b)																																					
183	XVII. Implementation Planning (LWA Task 4)																																					
217	XVIII. Workshop on Proposed Implementation Alternatives																																					
223	XIX. Select the Alternatives to be Analyzed (LWA Task 4)																																					
238	XX. Economic Analysis (LWA Task 5)																																					
247	XXI. Long-Term Monitoring and Compliance Reporting (LWA Task 6)																																					
250	XXII. Prepare Basin Plan Amendment Language																																					
253	XXIII. Prepare Substitute Environmental Document (SED) and CEQA Documentation (LWA Task 7)																																					
255	XXIV. LSJR Committee Team Management																																					
261	XXV. Contracting for Workplan Items XIII - XXIII																																					
266	XXVI. Reports to Regional Board and CV-SALTS																																					

Updated June 2013 from Winter 2012

- Previous and ongoing LSJRC activities
- LWA Tasks and Schedule
- Extension of current LSJRC activities