

**Development of a BPA for Salt and Boron in LSJR
Schedule for Completion of Remaining Tasks**

Task	Lower San Joaquin River Committee Meeting										
	February	March	April	May	June	July	August	September	October	November	
Task 4: Conduct Implementation Planning											
Modeling Results											
Discuss potential EC WQO		3-17									
Select EC WQO (March 26 LSJRC)		3-13									
Draft Technical Memo (April 23 LSJRC)			4-13								
Final Technical Memo (May 28 LSJRC)				5-18							
Task 5: Economic Analysis											
Draft Economic Analysis (May 28 LSJRC)				5-18							
Final Economic Analysis (June 25 LSJRC)					6-15						
Task 6: Long-term Monitoring Program											
Draft Monitoring Program (May 28 LSJRC)				5-18							
Final Monitoring Program (June 25 LSJRC)					6-15						
Task 7: Substitute Environmental Documentation (SED)											
Draft SED (July 23 LSJRC)						7-13					
Final SED (Sep 30 LSJRC)								9-21			
Finalize Project											

Dates indicate when the materials will be provided to the LSJRC members for review (10 days prior to the next LSRJC meeting)