

**Development of a BPA for Salt and Boron in LSJR
Schedule for Completion of Remaining Tasks**

Task	Lower San Joaquin River Committee Meeting									
	February	March	April	May	June	July	August	September	October	November
Task 4: Conduct Implementation Planning										
Modeling Results										
Discuss potential EC WQO		3-17								
Select EC WQO (March 26 LSJRC)		3-13								
Draft Technical Memo (April 23 LSJRC)			4-13							
Final Technical Memo (May 28 LSJRC)				5-18						
Task 5: Economic Analysis										
Draft Economic Analysis (May 28 LSJRC)				5-18						
Final Economic Analysis (June 25 LSJRC)					6-15					
Task 6: Long-term Monitoring Program										
Draft Monitoring Program (May 28 LSJRC)				5-18						
Final Monitoring Program (June 25 LSJRC)					6-15					
Task 7: Substitute Environmental Documentation (SED)										
Draft SED (July 23 LSJRC)						7-13				
Final SED (Sep 30 LSJRC)								9-21		
Finalize Project										

Dates indicate when the materials will be provided to the LSJRC members for review (10 days prior to the next LSRJC meeting)