RFQ Title	Date Released	Projected Cost	# of Recipients	Date Due	Responsive Firms	Proposal Cost	Selection Committee Review	Recommendations	Exec Committee Review Date	Approved Motion(s)	Approved Amount	Next Steps & Responsible Parties (IPM, CDM Smith, RB staff)	Selected Contractor	Final Contract Amt	Sub-contract Start Date	Contract #
Geographic Information Systems (GIS) Basin Planning Technical Services Supporting CV-SALTS	5/10/12	$75,000	1 Qualified SOQ submitter	5/30/12	Kennedy Jenks/LWA team	$100,000	6/6/2012 and 6/10/12	Negotiate Tasks 1-4 for award not to exceed $100,000. Defer action on other tasks, subject to funding, proposed scope or other actions of the Exec Committee. (IPM 6/6/12 email)	6/8/2012 and 7/16/12		TBD	Negotiate and Contract SJRDA	Kennedy Jenks/LWA team			
Initial Conceptual Model (ICM) Technical Services Supporting CV-SALTS	5/10/12	$200,000	2 SOQ submitters	6/1/12	Larry Walker & Associates and Stantec	$473,918	6/6/2012 and 6/10/12	Schedule a presentation from the team to clarify and explain elements of the proposal prior to recommending an award. (IPM 6/6/12 email)	6/8/2012 and 7/16/12		TBD	Negotiate and Contract SJRDA	Larry Walker & Associates			
Technical Project Management (TPM) Services and Technical Services Supporting CV-SALTS	6/5/12	$300,000	8 initial Web Posted	6/30/12	Larry Walker & Associates(non-TPM), Erlier and Kalnowski(non-TPM), and CDM-SMITH (TPM and Technical Quals)	$296,098	TBD	TBD				Evaluate Proposals Selection Committee	TBD			
Committee Mangement Services Supporting CV-SALTS Lower San Joaquin River Committee	6/13/12	$288,000	7 (included in 6/13/12 email)	7/10/12												