
Plan & Budget
Feb 11
MZ Submittals
Mar 8
EAPs Begin
May 7
P&O Fee Deadline
Jul 15
2021
2021
Jan
Feb
Mar
Apr
May
Jun
Jul
Aug
Sep
Oct
Nov
Dec
Today
General Outreach
Website Updates
Outreach Tracking
Best Practices Summary
4/9
Program Update 1
6/18
Program Update 2
9/17
Program Update 3
12/10
Program Update 4
Early Accomplishments Brief
Salt Control Program
2/10
Webinar
Mar 31
Talking Point
6/18
Reminder Letter
7/15
P&O Fee Deadline
9/7
Nudge Letter
11/19
Program Update
P&O Planning Roadmap
Framing Questions/Decision Milestones
Nitrate Control Program
MZ Submittals
3/8
EAP Begins
5/7
Stories Calendar
Featured Stories
Standard Program Materials