

%&Management Zone	Status of Preliminary Management Zone Proposal (PMZP) and Early Action Plan (EAP)	Next Steps
Chowchilla Management Zone (Lead: Madera County Farm Bureau)	<ul style="list-style-type: none"> Public Draft PMZP and EAP posted for review on January 29: https://www.maderacountywater.com/cv-salts/ Public Drafts presented at January 29 community outreach meeting Executive Summaries for PMZP and EAP prepared in English & Spanish Comments due February 22; comment form at above website Prepared Interactive Nitrate Map: https://arcg.is/04yeKy0 (residents can look up their address relative to the underlying nitrate water quality) 	<ul style="list-style-type: none"> Prepare final PMZP and EAPs based on public comments Prepare response to comments Submit final documents by March 8
Kings Water Alliance Management Zone (Lead: Kings Water Alliance)	<ul style="list-style-type: none"> Public Draft PMZP and EAP posted for review on January 28: http://kingswateralliance.org/eap Public Drafts presented at January 28 community outreach meeting Executive Summaries for PMZP and EAP prepared in English & Spanish Comments due February 22; comments submitted by using form at: http://kingswateralliance.org/eap/eapcomment/ Prepared Interactive Nitrate Map: https://arcg.is/OrKbH5 (residents can look up their address relative to the underlying nitrate water quality) 	<ul style="list-style-type: none"> Prepare final PMZP and EAPs based on public comments Prepare response to comments Submit final documents by March 8
Modesto and Turlock Management Zones (Lead: Valley Water Collaborative)	<ul style="list-style-type: none"> Public Draft PMZP with Modesto and Turlock EAPs posted on February 1: http://www.valleywaterc.org/plan Public Drafts presented at February 2 stakeholder and February 9, 10 community outreach meeting Executive Summaries for PMZP and EAP prepared in English & Spanish Comments due February 22; email to eapcomments@valleywaterc.org Preparing Interactive Nitrate Map: https://arcg.is/OrKbH5 (residents can look up their address relative to the underlying nitrate water quality) 	<ul style="list-style-type: none"> Prepare final PMZP and EAPs based on public comments Prepare response to comments Submit final documents by March 8
Kaweah (Lead: Kaweah Water Alliance)	<ul style="list-style-type: none"> Public Draft of section 1-4 of PMZP released and posted on February 4: www.kaweahwater.org Public draft of PMZP presented at February 28 Advisory Committee Meeting Comments on PMZP due March 1 EAP draft to Advisory Committee and posted February 22 www.kaweahwater.org Draft EAP to be presented to Advisory Committee meeting on February 10 Comments due on March 1 PMZP loaded to website with comment form 	<ul style="list-style-type: none"> Prepare final PMZP and EAPs based on public comments Upload and share EAP to website Prepare response to comments Submit final documents by March 8
Tule	<ul style="list-style-type: none"> Administrative Draft of PMZP to be reviewed by MZ participating dischargers on February 12 Public draft of PMZP to be released and posted on February 15: www.TuleMZ.com Comments on PMZP due March 1 Administrative Draft of EAP to be reviewed by MZ participating dischargers on February 12 Public draft of EAP to be released and posted on February 15: www.TuleMZ.com Comments on PMZP due March 1 	<ul style="list-style-type: none"> Prepare final PMZP and EAPs based on public comments Upload & share EAP to website Prepare response to comments Submit final documents by March 8