

## Technical Project Status Updates – as of July 9, 2013

- **ICM Project**
  - Draft report has been submitted to the Project Committee for review
  - Comments are due on July 29<sup>th</sup>; a call with the Project Committee has been set up for July 18<sup>th</sup> to provide opportunity for the committee to ask questions of the project team to facilitate their review.
  
- **GIS Services**
  - Project team was tasked with developing eight new GIS data layers to expand the information available to support CV-SALTS policy decisions.
  - A draft report was provided for Project Committee review in May; those comments have been addressed.
  - Project team presented the GIS data layers to the Technical Advisory Committee on June 19; additional comments received during that briefing.
  - A final report is in preparation that addresses all comments received.
  
- **Agricultural Zone Mapping**
  - Executive Committee was briefed on preliminary findings for Tasks 5.1 and 5.2 (data development and crop sensitive zone delineation recommendations, respectively).
  - Based on comments received to date through review of a preliminary Draft Report and the Executive Committee briefing, the project team is preparing the Task 5.1/5.2 Draft Report.
  - Report is expected to be delivered to the Project Committee on July 11.
  
- **Aquatic Life Study**
  - Dr. Buchwalter presented the draft report at the June TAC meeting.
  - Several comments were received during and after the meeting.
  - Richard Meyerhoff will be working with Dr. Buchwalter to resolve comments and finalize report.
  
- **Tulare Lake Bed Archetype**
  - Meeting with Regional Board staff occurred on June 17 in Fresno to discuss a proposed approach to (a) resolve the Regional Board's comments on the draft technical report prepared by Ken Schmidt, and (b) prepare the next draft of the technical report.
  - Tulare Lake Drainage District and its technical team are moving forward on preparing the next draft
  
- **Stock Watering Final Report**
  - Final report submitted and accepted by the Executive Committee on June 14.