

Development of Water Quality Objectives for Salinity on the Lower San Joaquin River																											
1	Work Plan Activity	FY 11/12					FY 12/13					FY 13/14															
		2011		2012			2013			2014																	
		N	D	J	F	M	A	M	J	J	A	S	O	N	D	J	F	M	A	M	J						
2	Reference/Source of Information/Activity	Responsible Party																									
4	I. Work Plan Development																										
13	II. Budgeting/Funding/Financing																										
19	III. Stakeholder Involvement and Outreach		Y	Y	Y																						
26	IV. Basin Description																										
36	V. Historical Water Use and Salinity Buildup in the Basin																										
45	VI. Problem Statement																										
49	VII. Review of SJR Beneficial Uses				Y	Y																					
67	VIII. Review of Water Quality Criteria				Y	Y																					
99	IX. Delineation of Water Quality Criteria							Y	Y																		
105	X. Review of Established Water Quality Objectives for Salinity							Y	Y																		
109	XI. Water Quality Objectives																										
130	XII. Workshop on Beneficial Uses and Water Quality Objectives																										
137	XIII. Water Quality Characterization																										
163	XIV. Estimates of Baseline Salt Loading																										
168	XV. Modeling Existing Water Quality																										
180	XVI. Evaluate Compliance with Proposed Objectives																										
183	XVII. Implementation Planning																										
217	XVIII. Workshop on Proposed Implementation Alternatives																										
223	XIX. Select the Alternatives to be Analyzed																										
238	XX. Economic Analysis																										
247	XXI. Long-Term Monitoring and Compliance Reporting																										
250	XXII. Prepare Basin Plan Amendment Language																										
253	XXIII. Prepare Substitute Environmental Document (SED) and CEQA Documentation																										
255	XXIV. LSJR Committee Team Management																										
261	XXV. Contracting for Workplan Items XIII - XXIII																										
266	XXVI. Reports to Regional Board and CV-SALTS																										

