

CV-SALTS Milestones for Communication/Outreach

Ongoing Development Outreach

Important messages communicated to key target groups – Continuous

Preparation and planning for milestones - Continuous

Milestones for Media and Etc.

1. Public Document Announcement and Board Hearing/Meeting (Informal public comment period)
- January 2017
2. Presentation of the SNMP to the Board - March 2017 full day if we can get a joint workshop with the Central Valley Water Board. Looks unlikely right now. Maybe the State Board group can help
3. Draft Basin Plan amendment – September 2017
4. Basin Plan Consideration – February 2018
5. Basin Plan Approval – April 2018
6. State Board Approval - June 2018
7. Implementation begins – August 2018 but we don't know when this would be since has to be approved by OAL before GW components final and also USEPA for Surface Water Components.